

SCHEDULE

	24 July	1500	Meeting	
<u>MON</u>	27 July	0900	Distribute clean draft	
	27 July	PM	Informal feedback of program proposals to <input type="text"/>	STAT
<u>TUES</u>	28 July	1300	Comments due	
	29 July	0900	Redistribute next draft	
	29 July	COB	Comments due	
	30 July	COB	Final paper to <input type="text"/>	STAT